
Aloha, Joe Whelan is out of the office this week, so I am sending the weekly progress report. 
The USEPA granted our request to replace the daily progress reports with a weekly report thru an 
email dated March 17, 2011.  These weekly reports will be submitted by noon each Wednesday 
and document work completed during the period of the prior Monday thru Sunday.   This weekly 
progress report covers May 23 thru Sunday May 29. 
ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 
        Cell 6 Assessment: 

1. The QCA report documenting the evaluation and repair of the 
southwestern portion of the E6 liner system was submitted 
February 25, 2011.  We received notification from DOH on March 
1, 2011 concurring that the CQA report was adequate 
documentation of the liner repairs, which allows WMH to resume 
operations in this area.  This project is completed. 
  

2. The northwest section of the Cell E6 liner was also damaged in the 
January 13, 2011 storm.  This area is located directly below the 
section of the storm water diversion system where the open box 
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culvert ties into the Hobas pipe.  Consequently, any rock and soil 
material generated from the January storm event and the 
construction of the diversion system in this area had to be 
removed prior to the evaluation and repair of the liner.  This 
material has now been removed from the side slope of the gulch.  
The contractor has completed removing the material that fell 
directly on the liner.  Replacement of the final piece of the 
damaged liner was completed on April 1st, and the CQA report 
submitted on April 4th.  This project is completed. 

  
3. All liner repairs resulting from the December/January storm event 

damage have now been completed. 
        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The diversion structure concrete work is 
complete. 
2)  Box Culvert:    Rebar work on the box culvert walls and ceiling is 
ongoing.   The contractor continues assembling the wall & ceiling 
plate forms and completing the associated concrete pours.     
3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete. 
4)  The diversion structure was functionally complete per the terms of 
Section 19.b. of the AOC as of February 15, 2011. 

        Cell 6 Leachate Riser Restoration: 
1. 25,216 gallons were pumped from the Cell E6 leachate riser 

storage tank since May 22nd, and transported to the waste water 
treatment plant.    Leachate riser restoration is complete.  

2. The south pond area contains no ponded water, and was prepped 
for the next phase of the Western Berm Construction.   Phase III of 
the western berm construction is now complete to elevation 445.  
Additional berm placement is ongoing. 

        Sediment Basin: 
1. DOH provided approval on March 24th to begin using the 

sedimentation basin storm water for on site dust control and 
irrigation.    We have removed approximately 90% of the silty 
material from the north end of the basin and 100% of the silt from 
the south end.   Crushed stone and silt from the under drain 
system was replaced during the past week.  Prior rain events have 
caused several feet of storm water accumulation in the north end 
of the sedimentation basin, which is currently being removed.    

        Evaluating possible hydraulic head below liner system: 
1. Per the work plan submitted to EPA on 2/1/2011, we have drilled 

to depth at temporary piezometer locations PZ‐1, PZ‐5 and PZ‐6.  
No water was encountered  during the drilling process. Since no 
water was observed, temporary piezometers were not installed.   
The documentation report was submitted on February 25, 2011.  
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This project is completed. 
        Beach Assessment Update: 

1. The daily beach assessment phase of this task is complete.  There 
were no calls received at the established beach waste hot line 
during this reporting period. 

  
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD  None 
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 
Please let me know if you have any questions.    
  
Justin H. Lottig 
Environmental Protection Manager 
Waste Management of Hawaii 
92‐460 Farrington Highway 
Kapolei, HI 96707 
808.668.2985 
  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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